
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/05/2001

ESTIMATE SUMMARY 14:48:15

CONTID: C13210         ESTIMATE NO: 0002 PROG 1999

PCN: 13210-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 121: C 470 to Parkhill PERCENT TIME:

PROJECT NO: STA 1211-053                  

WADSWORTH; C 470 TO PARKHILL

NAME OF ROAD: SH 121

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 05/30/2001 DATE TIME STARTED 04/16/2001

P. O. BOX 4356 DATE LET 12/14/2000 DATE WORK BEGAN 04/16/2001

 DATE AWARDED 01/18/2001 DATE TIME STOPPED 08/10/2001

 DATE CONTRACT EXECUTED 02/06/2001 DATE ACCEPTED 08/10/2001

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 04/16/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,720,570.51 PARTICIPATING $ $ 1,905,891.18

AWARD PROJECT AMT: 4,923,611.98 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,442.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

39.09

CALENDAR DAYS

CALENDAR DAYS

36.35%

3,641,416.95

1,905,891.18

1,905,891.18

1,902,448.95

$

$

$

$

2,079,153.56

0.00

2,079,153.56

0.00

2,079,153.56

-3,944.33

0.00

2,075,209.23

0.00

AMOUNT DUE 2,075,209.23 1,902,448.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,902,448.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

43.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 13210-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 1211-053                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.000

0.500

201-00001  
 

1.000

ACRE

4,000.00000 2,000.000.500

2,000.00

0010 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

1.000

EACH

850.00000 0.000.000

0.00

0015 REMOVAL OF PIPE 0.000

53.000

202-00035  
 

113.000

LF  

10.00000 530.0053.000

530.00

0020 REMOVAL OF END SECTION 0.000

0.000

202-00037  
 

1.000

EACH

200.00000 0.000.000

0.00

0025 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

703.660

202-00190  
 

703.660

SY  

4.00000 2,814.64703.660

2,814.64

0030 REMOVAL OF SIDEWALK 0.000

296.520

202-00200  
 

559.920

SY  

2.70000 800.60296.520

800.60

0035 REMOVAL OF CURB 0.000

1,210.800

202-00201  
 

1,222.800

LF  

2.00000 2,421.601,210.800

2,421.60

0040 REMOVAL OF CURB AND GUTTER 0.000

1,688.400

202-00203  
 

2,657.400

LF  

2.00000 3,376.801,688.400

3,376.80

0045 REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

305.000

SY  

6.00000 0.000.000

0.00

0050 REMOVAL OF ASPHALT MAT 0.000

32.000

202-00220  
 

1,312.000

SY  

4.00000 128.0032.000

128.00

0055 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

79,004.000

202-00240  
 

156,398.000

SY  

0.65000 51,352.6079,004.000

51,352.60
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PCN: 13210-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 1211-053                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 3,123.000

1,901.000

202-00250  
 

29,846.000

SF  

1.20000 6,028.805,024.000

2,281.20

0065 *REMOVAL OF GROUND SIGN 10.000

89.000

202-00810  
 

123.000

EACH

25.50000 2,524.5099.000

2,269.50

0070 *REMOVAL OF GUARDRAIL TYPE 3 0.000

524.000

202-01130  
 

1,205.000

LF  

3.40000 1,781.60524.000

1,781.60

0075 *REMOVAL OF END ANCHORAGE 0.000

12.000

202-01300  
 

24.000

EACH

117.30000 1,407.6012.000

1,407.60

0080 CLEAN VALVE BOX 0.000

4.000

202-04005  
 

4.000

EACH

150.00000 600.004.000

600.00

0085 *SANDBLASTING 0.000

0.000

202-05150  
 

22,396.000

SF  

0.51000 0.000.000

0.00

0090 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,044.000

0.000

203-00060  
 

2,411.000

CY  

16.00000 16,704.001,044.000

0.00

0095 BLADING 5.000

0.000

203-01500  
 

44.500

HOUR

100.00000 500.005.000

0.00

0100 POTHOLING 0.000

15.000

203-01597  
 

33.000

HOUR

200.00000 3,000.0015.000

3,000.00

0105 TOPSOIL 134.600

4,000.000

207-00205  
 

10,939.000

CY  

15.00000 62,019.004,134.600

60,000.00

0110 EROSION BALES (WEED FREE) 282.000

0.000

208-00011  
 

418.000

EACH

18.00000 5,076.00282.000

0.00



CONTID: C13210         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 13210-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 1211-053                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *SILT FENCE 861.000

0.000

208-00020  
 

1,847.000

LF  

2.50000 2,152.50861.000

0.00

0120 *RESET SIGN PANEL 5.000

2.000

210-00815  
 

15.000

EACH

102.00000 714.007.000

204.00

0125 *RESET FENCE 0.000

0.000

210-01000  
 

0.000

LF  

3.62000 0.000.000

0.00

0130 *RESET GUARDRAIL TYPE 3 0.000

0.000

210-01130  
 

3,139.000

LF  

9.28000 0.000.000

0.00

0135 *RESET END ANCHORAGE 0.000

0.000

210-01200  
 

8.000

EACH

469.20000 0.000.000

0.00

0140 ADJUST MANHOLE 0.000

1.000

210-04010  
 

3.000

EACH

475.00000 475.001.000

475.00

0145 MODIFY MANHOLE 0.000

1.000

210-04015  
 

1.000

EACH

1,000.00000 1,000.001.000

1,000.00

0150 *MODIFY INLET 0.000

0.000

210-04020  
 

4.000

EACH

2,500.00000 0.000.000

0.00

0155 ADJUST VALVE BOX 0.000

4.000

210-04050  
 

8.000

EACH

225.00000 900.004.000

900.00

0160 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

19.930

ACRE

668.10000 0.000.000

0.00

0165 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

17.040

ACRE

343.74000 0.000.000

0.00
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PCN: 13210-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 1211-053                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

2,556.000

LB  

1.89000 0.000.000

0.00

0175 *SOIL RETENTION BLANKET (PLASTIC) 0.000

0.000

216-00035  
 

2,293.000

SY  

5.56000 0.000.000

0.00

0180 *SOIL RETENTION BLANKET (COCONUT) 0.000

0.000

216-00037  
 

3,243.000

SY  

1.35000 0.000.000

0.00

0185 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

46.000

CY  

29.00000 0.000.000

0.00

0190 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

43.650

403-00720  
 

158.030

TON 

142.80000 6,233.2243.650

6,233.22

0195 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 575.430

0.000

403-33841  
 

4,376.290

TON 

61.40000 35,331.40575.430

0.00

0200 *EMULSIFIED ASPHALT (SLOW-SETTING) 24.400

0.000

411-10255  
 

1,720.400

GAL 

1.02000 24.8924.400

0.00

0205 FURNISH CONCRETE PAVEMENT 0.000

1,868.000

412-00000  
 

4,605.000

CY  

65.00000 121,420.001,868.000

121,420.00

0210 *CONCRETE PAVEMENT (6 INCH) 0.000

69,065.000

412-00600  
 

147,421.030

SY  

19.50000 1,346,767.5069,065.000

1,346,767.50

0215 *CONCRETE PAVEMENT (6 INCH) (FAST TRACK) 0.000

2,318.000

412-00605  
 

7,355.000

SY  

19.50000 45,201.002,318.000

45,201.00

0220 *CONCRETE PAVEMENT (9-1/2 INCH) 0.000

0.000

412-00950  
 

633.000

SY  

35.17000 0.000.000

0.00
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PCN: 13210-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 1211-053                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 CONCRETE CLASS B (WALL) 0.000

0.000

601-01050  
 

7.750

CY  

1,000.00000 0.000.000

0.00

0230 23X14 INCH REINFORCED CONCRETE PIPE (COMPLETE IN 
PLACE) 

0.000

53.000

603-02185  
 

113.000

LF  

45.00000 2,385.0053.000

2,385.00

0235 23X14 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 0.000

0.000

603-05118  
 

1.000

EACH

700.00000 0.000.000

0.00

0240 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

2,374.000

LF  

13.10000 0.000.000

0.00

0245 *END ANCHORAGE TYPE 3B 0.000

0.000

606-01320  
 

0.000

EACH

408.00000 0.000.000

0.00

0250 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

7.000

EACH

495.00000 0.000.000

0.00

0255 *END ANCHORAGE (NONFLARED) 0.000

0.000

606-02003  
 

15.000

EACH

1,586.00000 0.000.000

0.00

0260 *FENCE (TEMPORARY) 0.000

644.000

607-11580  
 

1,680.000

LF  

4.75000 3,059.00644.000

3,059.00

0265 CONCRETE SIDEWALK 0.000

0.000

608-00000  
 

1,094.300

SY  

18.00000 0.000.000

0.00

0270 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

195.200

SY  

25.00000 0.000.000

0.00

0275 CONCRETE BIKEWAY (6 INCH) 0.000

0.000

608-00026  
 

10.000

SY  

28.00000 0.000.000

0.00
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PCN: 13210-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 1211-053                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 SIDEWALK DRAIN 0.000

0.000

608-10000  
 

5.000

LF  

260.00000 0.000.000

0.00

0285 CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

0.000

609-21010  
 

110.000

LF  

8.50000 0.000.000

0.00

0290 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

0.000

609-21020  
 

2,844.500

LF  

10.00000 0.000.000

0.00

0295 CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000

0.000

609-21021  
 

0.000

LF  

12.00000 0.000.000

0.00

0300 CURB TYPE 4 (SECTION B) 0.000

0.000

609-40010  
 

2,551.000

LF  

4.00000 0.000.000

0.00

0305 *CURB TYPE 6 (SECTION M) 0.000

0.000

609-60011  
 

1,731.000

LF  

5.10000 0.000.000

0.00

0310 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 0.000

0.000

610-00020  
 

19,879.000

SF  

4.50000 0.000.000

0.00

0315 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

155.000

EACH

23.46000 0.000.000

0.00

0320 *DELINEATOR (FLEXIBLE) (TYPE II) 0.000

0.000

612-00042  
 

210.000

EACH

23.46000 0.000.000

0.00

0325 *DELINEATOR (FLEXIBLE) (TYPE III) 0.000

0.000

612-00043  
 

48.000

EACH

24.48000 0.000.000

0.00

0330 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

261.280

SF  

16.32000 0.000.000

0.00
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PCN: 13210-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 1211-053                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

758.690

SF  

18.36000 0.000.000

0.00

0340 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

100.000

SF  

16.32000 0.000.000

0.00

0345 *STEEL SIGN POST (2 INCH ROUND) 0.000

0.000

614-01502  
 

390.500

LF  

20.40000 0.000.000

0.00

0350 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

730.000

LF  

33.66000 0.000.000

0.00

0355 *MICROWAVE VEHICLE RADAR DETECTOR 8.000

9.000

614-72887  
 

17.000

EACH

5,406.00000 91,902.0017.000

48,654.00

0360 *CONSTRUCTION SURVEYING 0.000

0.400

625-00000  
 

1.000

L S 

40,000.00000 16,000.000.400

16,000.00

0365 *MOBILIZATION 0.000

0.600

626-00000  
 

1.000

L S 

136,155.00000 81,693.000.600

81,693.00

0370 PUBLIC INFORMATION SERVICES 0.250

0.250

626-01000  
 

1.000

L S 

5,000.00000 2,500.000.500

1,250.00

0375 *PAVEMENT MARKING PAINT 113.000

175.000

627-00001  
 

579.000

GAL 

86.70000 24,969.60288.000

15,172.50

0380 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

320.000

GAL 

86.70000 0.000.000

0.00

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000

0.000

627-03000  
 

4,776.000

SF  

8.16000 0.000.000

0.00
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PCN: 13210-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 1211-053                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(WORD-SYMBOL) 

0.000

0.000

627-30305  
 

139.500

SF  

19.38000 0.000.000

0.00

0395 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 
(XWALK-STOP 

0.000

0.000

627-30310  
 

7,010.000

SF  

8.16000 0.000.000

0.00

0400 *MONUMENT BOX 0.000

0.000

629-01050  
 

0.000

EACH

250.00000 0.000.000

0.00

0405 *LOCATE MONUMENTS 0.000

0.000

629-01110  
 

0.000

HOUR

160.00000 0.000.000

0.00

0410 *ADJUST MONUMENT BOX 0.000

0.000

629-01210  
 

4.000

EACH

250.00000 0.000.000

0.00

0415 *FLAGGING 178.000

1,018.000

630-00000  
 

4,735.000

HOUR

21.42000 25,618.321,196.000

21,805.56

0420 *TRAFFIC CONTROL SUPERVISOR 10.000

24.000

630-00002  
 

107.000

DAY 

387.60000 13,178.4034.000

9,302.40

0425 *UNIFORMED TRAFFIC CONTROL 0.000

12.000

630-00003  
 

12.000

HOUR

32.64000 391.6812.000

391.68

0430 *TRAFFIC CONTROL INSPECTION 3.000

5.000

630-00007  
 

18.000

DAY 

122.40000 979.208.000

612.00

0435 *TRAFFIC CONTROL VEHICLE 0.000

6.000

630-00025  
 

12.000

HOUR

25.50000 153.006.000

153.00

0440 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000

11.500

630-80336  
 

31.000

EACH

204.00000 2,958.0014.500

2,346.00
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PCN: 13210-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 1211-053                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

13.000

630-80341  
 

49.000

EACH

76.50000 994.5013.000

994.50

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 28.500

18.500

630-80342  
 

166.000

EACH

122.40000 5,752.8047.000

2,264.40

0455 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

1.000

630-80343  
 

6.000

EACH

127.50000 127.501.000

127.50

0460 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 165.000

83.750

630-80344  
 

711.500

SF  

17.34000 4,313.33248.750

1,452.23

0465 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

0.000

630-80358  
 

3.000

EACH

1,020.00000 1,530.001.500

0.00

0470 *PORTABLE MESSAGE SIGN PANEL 9.000

80.000

630-80359  
 

185.000

DAY 

102.00000 9,078.0089.000

8,160.00

0475 *DRUM CHANNELIZING DEVICE 60.500

74.000

630-80360  
 

269.000

EACH

30.60000 4,115.70134.500

2,264.40

0480 CONCRETE BARRIER (TEMPORARY) 0.000

225.000

630-80370  
 

450.000

LF  

18.00000 4,050.00225.000

4,050.00

0485 *TRAFFIC CONE 98.000

25.000

630-80380  
 

276.000

EACH

12.24000 1,505.52123.000

306.00

0490 *CHANNELIZING DEVICE (FIXED) 106.500

192.500

630-80391  
 

742.000

EACH

47.94000 14,334.06299.000

9,228.45

0495 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80510  
 

0.000

L S 

4,590.00000 0.000.000

0.00



CONTID: C13210         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13210-BID    ESTIMATE RUN 06/05/2001

PROJECT: STA 1211-053                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 IMPACT ATTENUATOR (TEMPORARY) 0.000

1.000

630-85010  
 

2.000

EACH

6,000.00000 6,000.001.000

6,000.00

0505 *TRAFFIC SIGNAL (TEMPORARY) 0.500

0.000

630-86800  
 

1.000

L S 

28,050.00000 14,025.000.500

0.00

0510 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0515 F/A INCENTIVE FOR COMPLETION (TIME) 0.000

0.000

700-70014  
 

12,000.000

F A 

1.00000 0.000.000

0.00

0520 F/A OJT PILOT 0.000

0.000

700-70022  
 

200.000

F A 

1.00000 0.000.000

0.00

0525 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

133.600

F A 

1.00000 0.000.000

0.00

0530 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0535 F/A RESTORE LANDSCAPING 0.000

0.000

700-70035  
 

10,449.910

F A 

1.00000 0.000.000

0.00

0540 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

31,567.460

F A 

1.00000 0.000.000

0.00

0560 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

151,378.900

F A 

1.00000 0.000.000

0.00

0565 FENCE BARRIER MP 0.000

0.000

607-21300  
 

816.000

LF  

4.95000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:48:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0570 ADDED ITEM (LUMP SUM)/ 0.000

1.000

900-00014  
 

1.000

L S 

8,317.20000 8,317.201.000

8,317.20

0575 ADDED ITEM (LUMP SUM)/ 0.000

1.000

900-00014  
 

1.000

L S 

2,937.50000 2,937.501.000

2,937.50

0580 CONST SURVEYING (HOUR) MCR 100-4 0.000

0.000

625-00001  
 

12.000

HOUR

100.00000 0.000.000

0.00

0585 ADDED ITEM (LUMP SUM)/ MCR 100-5 RAISE SPAN WIRES 0.000

0.000

900-00014  
 

1.000

L S 

2,116.15000 0.000.000

0.00

0590 ADDED ITEM (LUMP SUM)/ TEMPORARY ROTOMILLING RAMPS 0.000

0.000

900-00014  
 

1.000

L S 

35,214.00000 0.000.000

0.00

CAT 2,066,153.561,905,891.185,707,570.51CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0550 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

5,000.00000 5,000.001.000

0.00

0555 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

CAT 13,000.000.0013,000.00CURRENT AMT0400 $ $ $

$ 2,079,153.561,905,891.18$5,720,570.51$CURRENT AMTPROJECT TOTAL


